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; Gravatt, Dan

From: Dan Feezor <dfeezor@feezorengineering.com>

Sent: Friday, November 15, 2013 5:28 PM

To: Tapia, Cecilia; Asher, Audrey; Gravatt, Dan; Jessica E. Merrigan

Cc: Brian Power; Craig Almanza; Beck, Bill (LG); Cunningham, Ally (LG); Paul Rosasco; mike
bollenbacher; Jessica E. Merrigan; Aaron Karlas; Paul Eastvold; Dan Feezor; Peter Carey

Subject: Re: Amended GCPT Work Plan and Cover Letter

Attachments: 11-15-13 Cover Letter to USEPA- Phase 2 Work Plan - Final.pdf; Phase 2 Work Plan.pdf

Ms. Tapia,

As per our discussions with Mr. Dan Gravatt attached is the Bridgeton Landfill Phase 2 Work Plan which
discusses the core samples for the Area 1 investigation after the GCPT investigation is completed. We will be
proposing precise locations once we have concluded the Phase 1 - GCPT work. Therefore, we will be
submitting a revision at a later date.

If you have any questions, please contact me.

Thank you,
" Dan Feezor

Feezor Engineering, Inc.
(217) 836-8842

0714 4048702
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FEEZORH

ENGINEERING, INC.
November 15, 2013 -

Ms. Cecilia Tapia

Director

Superfund Division

United States Environmental Protection Agency
Region 7

11201 Renner Boulevard

Lenexa, Kansas 66219

RE: Bridgeton Landfill / OU-1 Coring (Phase 2 Investigation)
Dear Ms. Tapia:

On behalf of our client, Bridgeton Landfill, LLC (hereinafter Bridgeton Landfill), Feezor
Engineering, Inc. (FEI) hereby submits the Core Sampling (Phase 2) Work Plan. This is
consistent with Environmental Protection Agency’s (EPA) September 20, 2013, letter
directing the investigation under the Additional Work provision of the Administrative
Order on Consent for the West Lake OU-1 Superfund Site.

At the time this work plan is being authored, the Phase 1 Gamma Cone Penetration Test
(GCPT) investigation is ongoing. As discussed with Dan Gravatt, final details of the Phase
2 Investigation will need to be determined following completion of the GCPT
investigation. This Work Plan is being provided now in the interest of accelerating the
overall review time and minimizing downtime between the Phase 1 and Phase 2
investigations.

This work plan was prepared under the direction of a Missouri Professional Engineer
(Daniel Feezor, P.E., MO P.E. Number E-30292).

Thank you again for your cooperation in this matter. We look forward to working with you.
If you have any questions, please feel free to contact me at (217) 483-3118 or Bridgeton
Landfill’s Environmental Manager Brian Power at (314) 744-8165.

406 East Walnut Street » Chatham, IL 62629
Phone (217) 483-3118 o Fax (217) 483-2356



-2 November 15, 2013

Sincerely,

GUPISVE NG

Daniel R. Feezor, P.E.
Feezor Engineering, Inc.
dfeezor@feezorengineering.com

Attachment: Core Sampling (Phase 2) Work

11-15-13 Cover Letter to USEPA- Phase 2 Work Plan - Final.docx
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1 INTRODUCTION

A detailed subsurface investigation is being performed in Area 1 of Operable Unit 1 of the West
Lake Landfill Superfund Site in order to identify the optimum location and obtain geotechnical
data for an isolation /thermal barrier immediately to the north of the Bridgeton Landfill - North
Quarry Area. This is consistent with Environmental Protection Agency’s (EPA) September 20,
2013, letter directing the investigation under the Additional Work provision of the Administrative
Order on Consent for the West Lake OU-1 Superfund Site.

At the time this work plan is being authored, the Phase 1 Gamma Cone Penetration Test (GCPT)
investigation is occurring to ascertain the optimum alignment for the isolation / thermal barrier.
While final details of the Phase 2 Investigation will need to be determined following completion
of the GCPT investigation, this Work Plan is being provided in the interest of accelerating the
overall review time and minimizing downtime between the Phase 1 and Phase 2 investigations.

Prior investigations (EMSI, 2000 and McLaren/Hart 1996) provided data that were used to define
the extent of Radiologically-Impacted Material (RIM) in Area 1. Review of these data indicates
that RIM does not extend to the area where the isolation/thermal barrier is anticipated to be
located. The Phase | GCPT investigation is being performed to further verify the conclusion that
RIM is not present in the area being considered for the location of the isolation/thermal barrier.
In addition, the GCPT investigation is being performed to ascertain geotechnical information for
the barrier design such as the subsurface liquid levels and the bottom elevation of waste.

This document prescribes the location, technology, and methodology in order to define the
proposed barrier alignment, south of Area 1 that is suitable for the installation of the Phase 2
investigation.an isolation/thermal barrier designed to isolate the RIM from the Bridgeton
Landfill’s waste mass. The objective of Phase 2 of this project is to collect and analyze soil core
samples for the presence or absence of RIM as well as to confirm the characteristics of the
subsurface material along the proposed barrier alignment determined from the QCPT at a limited
number of locations. The Phase 2 investigation will also be used as a verification of the GCPT
methodology and interpretations for the geotechnical data.

1.1 PRrROJECT HISTORY

1.1.1 Site Conditions

In the 1970’s West Lake Landfill received contaminated waste, including soil mixed with leached
barium sulfate residues containing traces of uranium, thorium and their long-lived daughter
products. The presence of the RIM resulted in the West Lake Landfill being designated as a
Superfund site. For purposes of this Work Plan, RIM will refer to radiologically impacted material
present at a level above that deemed appropriate for unrestricted use (5 pCi/g above
background). The RIM is located in two areas at the site: Area 1, which is adjacent to the North
Quarry Landfill and thus is pertinent to this investigation; and Area 2, which is located along the
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northern portion of the site. Area 2.is approximately 1,000 feet (at the closest) from the outer
boundary of the North Quarry Area and is separated from it by a road and a closed demolition
landfill (Figure 1). Collectively, these two areas have been designated as Operable Unit 1 for the
Superfund investigation and remediation activities while the rest of the site was designated as
Operable Unit 2. |

The southern border of Area 1 is contiguous to the waste mass of Bridgeton Landfill, a quarry-fill
landfill containing municipal waste. At the present time, Bridgeton Landfill is experiencing a
Subsurface Smoldering Event (SSE} in its South Quarry Area. While the SSE is currently a
significant distance from OU-1 Area 1, Bridgeton Landfill wishes to develop a response strategy
to ensure that the SSE does not spread into the Area 1 RIM. Bridgeton Landfill, LLC has committed
to constructing a subsurface thermal / isolation barrier located between 'Bridgeton Landfill's
waste mass and the RIM located within West Lake OU-1 Area 1. As directed by EPA, this work
will be conducted pursuant to an Administrative Consent Agreement and Order on Consent with
EPA.

1.1.2 Proposed Thermal / Isolation Barrier

Bridgeton Landfill has evaluated the possibility of an excavated isolation barrier as a contingency
means to prevent the SSE from advancing into the radiologically impacted material in West Lake
OU-1 Area 1. Specifically, Bridgeton Landfill evaluated the excavation of waste to create an
isolation barrier south of the southern limit of radiologically impacted material. Such an
approach would also limit the volume of waste excavation, consistent with concerns raised by
the Lambert-St. Louis International Airport Authority. Finally the relative speed of construction,
about three months, allows such a system to be implemented quickly.

Conceptual evaluation of barrier designs, reported in the March 29, 2013, letter to Mrs. Fitch of
the Missouri Department of Natural Resources (MDNR) from Craig Almanza, identified potential
alignments along which the thermal / isolation barrier could be constructed. The conceptual
evaluation also identified that the amount of material requiring excavation and the depth of such
a barrier would be substantially lessened - along with all the negative impacts associated with
waste excavation - if the thermal / isolation barrier alignment were moved toward the north.
This would allow avoiding the existing slopes of the North Quarry fill and would reduce the depth
of excavation along the eastern portion of the alignment, where quarry activity followed by
landfilling would require a much deeper excavation the farther south the thermal / isolation
barrier is located.

It is envisioned that the thermal / isolation barrier will be excavated in the non-RIM portions of
Area 1, and the purpose of the Phase 1 and Phase 2 Investigations is to identify such a location.
Detailed construction plans for the Isolation Barrier will be submitted for EPA review following
conclusion of the investigation work directed by EPA’s September 20, 2013 letter.

In order to develop the design plans for the thermal / isolation barrier, additional subsurface data
is needed between known extent of the RIM within West Lake OU-1 Area 1 and the Bridgeton
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Landfill - North Quarry Area. Phase 1 of the project used Cone Penetration Tests (CPTs) to
determine the characteristics of the subsurface materials within proposed alignments of the
thermal / isolation barrier and the southern edge of the Area 1 fence. The CPT device was also
capable of measuring gamma counts which can increase the likelihood that the proposed
isolation barrier can be constructed without encountering RIM. Regardless of the investigation
results, radiological scanning will occur during the barrier excavation to ensure RIM is not being
relocated.

Consistent with EPA direction, this Gamma Cone Penetration Test (GCPT) investigation is the first
of two phased investigations to confirm the thermal / isolation barrier location. This Work Plan
(Phase 2) along with a corresponding Health and Safety Plan for a boring / coring technology, is
being submitted to detail the locations and procedures of borings, core sample collection, and
sampling for radioisotopes within the proposed thermal / isolation barrier alignment. Phase 1 of
the investigation allows for the collection of information south of and, in some locations, up to
the projected extent of RIM material occurrences, in order to confirm the absence of RIM in the
location selected for the potential thermal / isolation barrier alignment..

1.2 GOALS OF THE INVESTIGATION

The goals of the investigation are to gather the required geotechnical data for design and to
provide confirmatory observations that material within the proposed excavation area for the
potential thermal / isolation barrier alignment does not contain radiologically impacted material
above the leve! appropriate for unrestricted use. The approximate limits of the materials
containing materials higher than the standard for unrestricted use (5 pCi/g above background)
were delineated in the 2011 Supplemental Feasibility Study.

The primary goals of the GCPT investigation (Phase 1) were to:

o Determine the stratigraphy, nature, and geotechnical properties of subsurface materials
for design purposes,

e Determine liquid levels,

e Determine if any RIM exists within the potential barrier excavation footprint,

* Determine depth to native material, and

e - Use the above information to select the best alignment for the barrier (proposed
alignment).

The primary goal of the Core Sampling investigation (Phase 2) will be to quantify subsurface
concentrations of isotopic elements within the thermal / isolation barrier construction area. This
will involve:
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¢ Installation of a sufficient number of boreholes to verify the GCPT data within the thermal
/isolation barrier excavation limits; '

e Produce geophysical and radiometric logging data from each soil core,

o Collect samples of soil materials from each length of the borehole (minimum 2 per
borehole),

e Generate down hole gamma logs that will be used to prioritize sample analysis from the
borehole samples collected,

e Submit soil samples to a certified, independent laboratory for radioanalyses and

e Determine type of waste/subsurface material (i.e. rock, municipal solid waste,
construction and demolition waste, etc.)

The design process will use the results of the Phase 1 GCPT investigation to conceptually design
the thermal / isolation barrier. Data such as depth of waste, liquid levels, width of thermal /
isolation barrier, allowable slopes, and staging requirements will be used in the alignment and
“daylight” line projections, which will guide the coring location selection.

To minimize delay between the Phase 1 and Phase 2 investigations, the EPA has requested an
expedited development of the Phase 2 Work Plan. At the time this work plan is being authored,
the Phase 1 GCPT work is still being performed. Therefore, this Phase 2 work plan will discuss
the procedures and protocols that will be followed for the Phase 2 Core Sampling, but actual
locations of the core samples and boring locations are unknown at this time. An amendment to
the Phase 2 work plan will be submitted once the locations have been selected.
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2 PREVIOUS INVESTIGATIONS

Previous investigations in the vicinity of the thermal / isolation barrier did not contemplate
construction of a physical structure; therefore, high-density geotechnical data does not exist.
However, previous investigations have evaluated presence of radiologically impacted materials
at West Lake Landfill using downhole gamma radiation logging of soil borings, collection and
analyses of surface and subsurface soil samples, and overland gamma surveys.

2.1 PRIOR INVESTIGATION METHODS

Downhole gamma radiation logging and overland gamma surveys were used as the primary
detection methods for these investigations. In addition, soil samples were collected for analyses
of uranium, radium, thorium isotopes and their decay products as well as for non-radiological
constituents. Results of these investigations are presented in the Soil Boring/Surface Sample
Investigation Report (McLaren/Hart, 1996) and the OU-1 Remedial Investigation Report (EMSI,
2000). Eight radionuclides were identified as contaminants of concern based on their long half-
lives: U238, U234, Th230, Ra226 and Pb210 from the U238 series; U235 and Pa231 from the
U235 series, as well as Th232. Isotopes from the Thorium-232 decay series are also present at
levels above background, although to a lesser extent.

2.2 RESULTS OF PREVIOUS INVESTIGATIONS

2.2.1 Extent of Area 1 Contamination

Downhole gamma logging by MclLaren/Hart in Area 1 found elevated radiation levels varying
from zero to sixteen feet below ground surface (bgs), while the thickness of the materials
generally ranged from one to five feet in Area 1. In the northwest region of Area 1, elevated
readings ranged from zero to six feet bgs, while to the southeast, elevated readings were found
as deep as 15 feet bgs. The impacted area is illustrated in Figure 2.

An overland gamma survey MclLaren/Hart (1996a), Overland Gamma Survey Report, West Lake
Landfill, Radiological Areas 1 & 2, Bridgeton, Missouri, April 30, also detected gamma radiation
above background at the ground surface. Results of the overland gamma survey are also shown
in Figure 2, Laboratory analyses of surface soil samples (the upper 6 inches) detected
radionuclides at levels above 5 pCi/g above background at boring locations WL-106 and WL-114.

The 2011 Supplemental Feasibility Study (SFS) included a detailed estimate of the extent of RIM.
An outline of the known impacted material was created using the available boring data, as well
as an outline of the known non-impacted area (see SFS Appendix B-2, Figures 3 and 4). Based on
these boundary conditions, the estimated border of the RIM was interpolated between these
two boundaries. These boundaries, the interpolated RIM limits, and borings used to estimate
the limits are shown in Figure 2 of this Work Plan.




The SFS delineation of the extent of RIM was sufficient for purposes of developing and evaluating
potential remedial alternatives for OU-1. However, construction of the thermal / isolation barrier
requires a high degree of confidence that the alignment for thermal / isolation barrier is located
outside of the extent of RIM. Therefore, as part of geotechnical investigation of the proposed
alignment, data is also being obtained to confirm that the selected alignment is outside the
location of RIM above levels for unrestricted use.
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3 ONGOING INVESTIGATION

3.1 GCPT INVESTIGATION (PHASE 1)

The Phase 1 GCPT Investigation was detailed in the September 27, 2013 document entitled
“Bridgeton Landfill — West Lake Landfill Gamma Cone Penetration Test (GCPT) Work Plan Revision
2” prepared by Feezor Engineering, Inc., P.J. Carey and Associates, Engineering Management
Support, Inc., and Auxier and Associates, Inc. This work plan described the procedures and
protocols to advance a piezocone sounding in an array between the known RIM area in Area 1 of
OU-1, and the southern edge of OU-1 Area 1. Each piezocone sounding collects data regarding
the stratigraphy, nature, and geotechnical properties of the materials as well as liquid levels, as
relates to the design of the thermal / isolation barrier system. In the same CPT sounding, gamma
radiation logging was performed using a proprietary device that is included in the equipment tool
string behind the GCPT head. The device used a Cesium lodide crystal. The device differs from a
typical downhole logging gamma detector in that it is part of the push rod system and therefore
has greater shielding from the thicker rod walls and is smaller in diameter for the same reason.
However the device has been used successfully on other projects to detect the differences
between clays and silts.

Tip force, sleeve force and pressure are all recorded as the push rods are advanced. Reading
intervals are taken at intervals not exceeding 50 mm. The advance rate of the probe is
approximately 2 cm/second, which is the ASTM Standard.

The type of soils, including waste materials, was inferred based on the analysis of combination of
tip, sleeve and pore pressure while advancing (referred to as dynamic pore pressure). Work at
other sites has demonstrated that interfaces between waste material and natural soil can be
identified.

The technique described in the approved workplan involved an overland gamma scan, then
clearing the brush / vegetation to deploy a geotextile and stone to provide all-weather roadways
for investigative equipment. Once the clearing and road development was completed, the GCPT
equipment could proceed, and findings developed. All equipment and personnel followed the
radiological screening and safety protocols as discussed with the Phase 1 work plan and
complementary Health and Safety Plan (HASP).
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4 PROPOSED INVESTIGATION

4.1 OVERVIEW OF TECHNIQUE

As stated previously, the purpose of the GCPT investigation is to verify the absence of RIM in the
area where excavation would be performed to construct an isolation/thermal barrier. The GCPT
investigation will provide qualitative data regarding the presence and nature of the materials
encountered and was not intended to be quantitative. After review of the initial data obtained
from the GCPT investigation (Phase 1), the proposed location for the thermal / isolation barrier
will be will be determined. Select locations within the area of potential excavation for
construction of an isolation/thermal barrier will then be core drilled to a depth 10 feet below the
waste materials. Samples will be collected for analytical testing for radiological isotopes and
geotechnical property characterization. This drilling, coring, and testing protocol will be known
as the Phase 2 investigation.

The soil core samples will be collected using sonic drilling, GeoProbe drilling, or other available
and appropriate technologies. Samples for radiochemistry analyses will be collected using Auxier
Procedure 3.3. The soil samples will be taken at various depth locations of the core boring sample
subject to where soil materials are encountered in each boring. Biased samples will be taken at
locations of radioactivity as identified by field radiation detection instruments. Other samples
will also be taken where no radiation is detected by such radiation detection instruments.

4.2 LOCATION OF BOREHOLES

As previously discussed within this workplan, the proposed location of the proposed thermal /
isolation barrier is unknown, and will remain unknown until the Phase 1 GCPT investigation is
completed. After the Phase 1 investigation has concluded a conceptual design of the thermal /
isolation barrier can provide guidance to the location of the Phase 2 boring locations. The desired
locations of the proposed boreholes will be distributed at regular intervals along proposed
corridor.

4.3 BORING TECHNIQUE

4.3.1 Sonic Drilling

The Missouri Department of Natural Resources (MDNR) suggested a coring procedure such as a
sonic drilling within their August 20, 2013 letter to the Bridgeton Landfill, LLC. Therefore, the
sonic drilling technique will be used to advance the borings and collect core samples. Other
drilling methods may be considered.

The sonic drilling technique in accordance with ASTM D6914 will be used for the advancement
of a continuous core for each borehole. ASTM D6914 provides guidance and discussion about
this technique which is summarized in this section.
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Sonic drilling is used for geoenvironmental investigative programs. Sonic drilling offers the
benefit of significantly reduced drill cuttings and reduced fluid production. The continuous core
sample recovered provides a representative lithological column for review and analysis. The
ability to cause vibration to the casing string eliminates the complication of backfill bridging
common to other drilling methods and reduces the risk of casing lockup allowing for easy casing
withdrawal during grouting.

The cutting action, as the sonic drilling bit passes through the formation, may cause disturbance
to the soil structure along the borehole wall. The vibratory action of directing the sample into
the sample barrel and then vibrating it back out can cause distortion of the specimen. Core
samples will be hydraulically extracted from the sample barrel to reduce distortion. The use of
split barrels, with or without liners, may improve the sample condition but may not completely
remove the vibratory effect.

It is envisioned that some GCPT soundings will be impossible due to large concrete construction
and demolition debris. The sonic rig will be able to penetrate these formations. Sonic drilling
through construction and demolition debris material may require the use of fluid (no air drilling
allowed) to remove drill cuttings from the face of the bit, as they generally cannot be forced into
the formation.

Some heat generation may occur within the borehole due to the use of sonic drilling. Liquid
(potable water) will be injected down the drill string to reduce potential heat generation. Use of
liquid will also increase core recovery. No liquid return to the top of the boring is anticipated.

4.3.2 Other Techniques

While it is not envisioned to be used for the Phase 2 investigation, a geoprobe may be attempted
in areas without overlying construction and demolition debris. If this technique can be used
successfully, then both sonic drilling and geoprobe techniques may be used.

4.4 BORING LOCATIONS

The specific number and locations of borings will be determined based on the results of the Phase
1 GCPT investigation.

4.5 SITE PREPARATIONS

The selected location for a given soil boring will be located and marked by a land surveyor before
sampling will begin at that location. These locations will be surveyed, horizontally and vertically,
using the local Site coordinate system and recorded.

4.6 EQUIPMENT PREPARATION AND SAFETY TRAINING
Equipment will be in proper working order and inspected to determine if they meet safety
requirements per A&A Procedure 2.1(2) in Appendix A. Personnel will be briefed on potential
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hazards including working around moving equipment, physical hazards, biota, and risks
associated with radiological or chemical exposures. Health and Safety Protocol/Procedures
pertaining to general and radiological aspects of drilling in impacted areas are included in the
Phase 2 Health and Safety Plan (HASP) which will be submitted at a later date.

It is anticipated that all work will be completed in modified OSHA level D personal protective
equipment (PPE), as required by the A&A Radiation Safety Officer (RSO). A proposed alignment
for the isolation/thermal barrier located outside of the area containing RIM will be identified
based on the results of the prior investigations and the results obtained from the Phase | GCPT
investigation. Therefore, respirators for protection from radionuclide exposure will not be
routinely required. Respirators for protection from dust inhalation may be used if there are
continuous plumes of visible dust from the borehole or soil cores; however this condition is not
anticipated to occur.

Survey instrumentation will be calibrated and documentation of calibration will be available for
inspection. Sampling equipment and industrial hygiene monitoring equipment will be in proper
working order and documentation of calibration (if applicable)} will be available for inspection. A
daily instrument response check will be performed on all radiological instruments used for
quantitative measurements before the instruments are used. The results of these response
checks will be recorded and retained for inspection.

Personnel will comply with the site-specific HASP and with the site-specific Radiation Safety Plan
on file in the Site field office. A&A will provide appropriate, site-specific radiation training to
workers involved with this sampling effort.

4.7 BOREHOLE SAMPLING

The investigation activities will be conducted using sampling technology associated with the sonic
drilling technique (ASTM D6914) or a geoprobe such as a GeoprobeTM-type rig equipped with a
3" Geoprobe Dual Tube sampling system with acetate liners (or equivalent). The Sonic drilling
/Geoprobe crew will proceed to each marked borehole location and continuous soil cores will be
collected and logged. If the planned location cannot be safely reached, the hole will be skipped,
pending further direction from the Project Manager.

At each boring location, soil cores will be advanced through any overburden and into the
underlying landfill deposits, terminating in the underlying unconsolidated material. If refusal is
met, the borehole location may be off-set at the discretion of the Project Manager. It is
anticipated that the total depth of each boreholes will be approximately 30 to 60 feet below
ground surface (bgs) but may extend as far as 80 feet in places. Soil cores from these boreholes
will be labeled with a unique sample identification number that will include a reference to the
boring designation from the sampling map, the borehole number (if more than one borehole is
taken at the same location), the core sequence number or depth interval, an arrow indicating the
top of the soil core, and the date.




Soil cores obtained from each borehole will be examined by the accompanying geologist//field
engineer. At a minimum, the geologist/field engineer will identify the depths that soil transitions
from one subsurface unit to the next and identify any stratum that may affect the installation or
efficacy of the thermal / isolation barrier. The entire soil core from the borehole will be stored
in sealed PVC pipes.

4.8 SUBSURFACE MEASUREMENTS

Vertical scanning of the borehole (borehole gamma logging) and gamma scanning of the
produced soil core will be used to initially verify the absence of RIM, or if field screening indicates
a potential for RIM to be present identify the in-situ depth and thickness of soil deposits that
produce an anomalous radiation reading. This information will provide accurate depth
information if an anomalous radiometric result is encountered.

Soil core gamma logging will locate any soils in the sample tube that may produce elevated levels
of gamma radiation. This allows samplers to match potentially impacted soils to their correct
depths (indicated by the downhole gamma logs) even if the soil column is displaced to a different
depth in the tube during sampling.

481 Borehole Gamma Logging

Once the borehole has reached its total depth, a waterproof, PVC sleeve will be inserted into the
hole. A 1-inch Na! probe with a long cable will be used to record one (1) minute radiation
measurements at half foot (6-inch) intervals along the length of each borehole. These
measurements will be recorded in counts per minute (cpm) and the depth of each measurement
will be recorded as depth bgs in negative feet. For example, the depth of a gamma measurement
taken at 3.5 feet bgs will be recorded as “-3.5 feet”. This “gamma log” will be used to identify
the depth bgs of the subsurface soil layers producing elevated radioactivity. Appendix B contains
a modified borehole logging procedure excerpted from the Auxier & Associates procedure
manual.

4.8.2 Soil Core Gamma Scanning

Concurrently with borehole logging, radioactivity from the soil core will be determined by taking
1-minute integrated gamma measurements at 1-foot intervals using a 3x3 inch Nal detector along
the length of the core(s) that holds the upper strata of fill and refuse material. Once all
measurements have been taken along the tube, they will be averaged, and the highest single
value will be compared to the calculated average. If the maximum value exceeds the average by
30% or more, the associated 1-foot interval of soil will be identified in the field notes for that
tube and the sample associated with that interval will be selected for expedited analysis.1

! This 30% criterion, called the Elevated Measurement Location (EML) criterion, is adapted from FSPM 12.7.10.
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483 Geological Examination of Soil Core

A geologist/field engineer will review the core samples and log the boring based upon the cores
and the corresponding depths. A geologic log for each boring will be developed.

4.9 SOILSAMPLING

Soil samples will be collected based upon the results of the soil core gamma scanning. Intervals
with elevated gamma readings (if any) will be sampled. In addition, 2 randomly spaced samples
will be collected from each boring. The depth of the sample will be determined by measuring
from the ground surface. In general, a 500 to 700 gram (g) soil sample will be sufficient. The
combination of geophysical information, the down-hole log and the sample tube activity will be
used to identify any samples that may require expedited analysis.

The PVC sleeve will be extracted from the hole after gamma logging is complete, and remaining
material from the soil core will be placed back down the open borehole. The hole will be grouted
once the excess core material has been returned to the hole.

- 4.10 SAMPLE HANDLING AND SHIPPING

Each sample will be placed in a zip-lock bag and the bag will be completely sealed. The outside
of the bag will be marked with a unique identification number and dated.

To be consistent with the system used in previous sampling campaigns, unique sample identifiers
- will consist of an alpha-numeric code including the area label, the borehole identifier, the sample
type and matrix, followed by the sample depth. The numeric portion of the sample identifier
describing the depth will be separated from the borehole information by a dash “-”. The starting
and ending depths will be separated by a dash. The identifiers expected for this sampling
campaign are listed below:

e Area label: Area 1 (A1)

e Borehole ID: A three digit descriptor of the borehole location, such as 12-3 for the
third borehole along corridor 12 or equivalent. Note the 2-digit number designating
numerical order along the corridor (01, 02, ... 10, etc.). This is desirable when sorting
results for presentation.

e Sample Type and Matrix: IS (investigation soil)

o Sample Depth: This will consist of start and stop sample depths in centimeters with a
dash between the two depths, such as 000-006 (0-6 inches). Note — grab samples of
soil will have only one depth value associated with them (000-000).

For example, a soil sample collected in Area 1 (A1) from the third borehole along Path 4 (P04) for
investigative purposes (IS) across a depth interval of 12 to 15 in would be labeled:

A1P04IS 012-015.




The bags will be stored in a secure location in a manner that maintains chain-of-custody
requirements until such time as they are ready for shipment. If samples are selected for
laboratory analysis, they will be double bagged, logged on a chain of custody form, and placed in
a cooler or a similar strong-tight container. The chain of custody form for that shipment will be
placed in the cooler until the cooler is shipped. Prior to sealing the cooler, the cooler will be
surveyed with a Model 19 or equivalent and the maximum reading will be recorded on the chain
of custody form. The original chain of custody will be placed in the cooler and a copy retained at
the Site. The cooler will be completely and securely sealed prior'to shipment. (See A&A
Procedure 3.8(1) “Sample Chain of Custody”) see Appendix C.

4.11 SAMPLE PROCESSING

All core samples will be sent to Eberline Services Oak Ridge, Tennessee, for analyses of
radionuclides. All samples will be packaged and shipped to the laboratory in accordance with
USDOT regulations. Results of the sample analyses are not expected to be received for four
weeks from the time the samples are received by Eberline Laboratories.

Upon receipt, the coolers will be opened and the samples checked against the chain-of-custody
form. All samples will be weighed prior to drying. After samples are dry, the samples will be
reweighed and then ground to promote homogeneity.

4,12 SAMPLE ANALYSIS
As discussed above, samples collected during this sampling campaign will be shipped to Eberline
Services in Oak Ridge for processing and analysis.

4.12.1 Alpha Spectroscopy
Isotopic thorium and isotopic uranium will be determine using alpha spectroscopy at Eberline
Services at Oak Ridge, TN.

412.2 Gamma Spectroscopy

Gamma spectroscopy analysis of the soil samples will be conducted at Eberhne Services in Oak
Ridge, TN. The target analytes will be radium isotopes, Bi-214, Pb-214 and Pa231; but a full report
on all gamma emitters will be requested.

4.12.3 Analytical Methods

Analyses will be performed using approved analytical techniques by qualified individuals using
industry standard methods such as EML U-02 (isotopic uranium), EML Th-01(isotopic thorium)
and LANL ER-130 (gammé spectroscopy). The laboratory must also successfully participate in
annual performance testing such as that conducted by Environmental Resource Agency or the
Department of Energy (i.e. the Mixed Analyte Performance Evaluation Program or MAPEP). A
summary of auditable aspects of the sampling QA/QC approach is provided in Table 1.
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4.13 SURFACE RADIATION MEASUREMENTS

Exposure and dose rates will be measured over each borehole location before boring starts. In
addition, thermoluminesent dosimeters (TLD)s or equivalent will be installed at 1-meter above a
minimum of three (3) marked boreholes. These will be collected after 10 weeks or before wall
installation, whichever is sooner, and sent to the vendor for processing. These measurements
will be used document exposure rates within Area 1.

Table 1 -Analytical Methods/Quality Assurance Table

Parameter Value

Matrix type Soil

Number of samples to be collected TBD

Number of samples to be analyzed TBD

Number of field, equipment and trip blanks TBD

Analyte (Radionuclide of Interest) Isotopic uranium, and thorium, and radium

Analytical methods 100% Alpha spec for isotopic uranium and thorium
: 100% Gamma spec with 21-day ingrowth period for]
radium isotopes and other unspecified gamma

emitters.
Number and type of matrix spikes (MS) According to approved laboratory SOPs
Number and type of duplicate samples 5% for soil
Number and type of split samples Number and type not currently known. Samples may|

be split as requested by other parties.

Number and type of performance evaluation|According to approved laboratory SOPs
samples

Sample preservation TBD and applicable to water samples only
Sample container volume and type Soil: 1-gallon Ziploc bag, or equivalent
Sample holding time None for radioanalytes

4.14 PROJECT TEAM

This Plan was prepared by Auxier & Associates, Inc. (A&A), a wholly owned subsidiary of USA
Environment, LP (USA) and Feezor Engineering, Inc. (Feezor) at the request of Bridgeton Landfill,
LLC.
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4.14.1 Bridgeton Landfill, LLC )

Bridgeton Landfill, LLC will retain overall management for the project and will retain Feezor
Engineering, Inc. Auxier & Associates and other necessary subcontractors to provide services
necessary to characterize subsurface conditions along the proposed corridors.

4.14.2 Feezor Engineering, Inc.

Feezor Engineering, Inc. (FEI) is the Project Manager selected to manage the investigation and
coordinate required operations on and off the site. FEI will supply GPS coordinates for the
selected sampling locations. FEI will verify that all geospatial data is correct and fully
documented. FEl will determine that:

e actual sample locations correspond to specified coordinates;

e elevation and depth bgs data is available for all actual sample locations, and

e coordinates, elevations and depths of any relocated sample locations are captured
and documented.

FEI will supply a geologist/field engineer to accompany the field team and examine the soil cores.
The geologist will receive the cores from the driller, label them, and prepare geologic/engineering
descriptions of the soil cores as they are produced by the drillers. FEI will provide maps and
drawings using data collected. FEI will also develop the final report summarizing the findings in
the Phase 2 investigation.

4.14.3 Auxier & Associates, Inc.

A&A personnel have responsibility for collecting, packaging, and shipping samples and for all
radiological measurements described in this plan. A&A will collate and manage the radiological
data produced, validate and analyze the data produced by this sampling campaign and prepare
and submit a report summarizing the results.

A&A will supply the Site Survey Manager, to be determined, who will manage and perform the
radiological measurements and sampling described in this work plan and the HASP. Mr. Mike
Bollenbacher, CHP will provide technical oversight on the radiological aspects of the field
sampling and analytical activities.

4.14.4 Drilling Subcontractor

A drilling subcontractor will be selected. The drilling contractor will sample soil by installing 3-
inch diameter boreholes at surveyed and marked locations. The drilling contractor will insert 2-
inch 1.D. plastic sleeves in the borehole after cores have been extracted and will remove the 2-
inch 1.D. plastic sleeves from the borehole after they have been logged. They will supply all
materials necessary to collect soil cores from those boreholes including direct push equipment
capable of advancing boreholes to a depth of up to 100 feet, acetate liners and end caps,
borehole inserts and any necessary support vehicles and portable work tables.
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4.14.5 Surveying Contractor

A land surveying company will- be selected to complete the land survey work prior to task
completion.
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5 CONTAMINATION SURVEYS AND DECONTAMINATION PROCEDURES

The potential to spread contamination will be mitigated by checking equipment and personnel
as they leave Permitted Areas. If contamination is identified, the contamination will be removed
and the equipment rechecked. This is an iterative process that will continue until equipment and
personnel meet exit criteria. '

5.1.1 Radiological Surveys
Surveys will be used to monitor and control exposures and the potential spread of contamination.
The following subsections describe the surveys to be used and their requirements.

5.1.1.1 Baseline Entry Survey — Equipment
All vehicles and large equipment entering Area 1 will be surveyed by the RCT (Radiation Control
Technician) for fixed alpha and beta contamination before its initial entrance into Area 1. The
survey will be conducted using a Ludlum Model 12 coupled to a Model 43-5 (or equivalent), and
a Ludium Model 12 coupled to a Model 44-9 (or equivalent) as described in A&A Procedure 2.7
(Appendix D)

5.1.1.2 Permitted Area Exit Survey - Personnel
Personnel exiting a Permitted Area will have their shoes and clothing scanned upon leaving the
area, as described in A&A Procedure 2.7. Records will include the name of the individual, the
results of the exit survey, the location, and the times they entered and left the area on the a

- standard form such as A&A Form 11, Personnel Monitoring Form or a log sheet attached to a

copy of the Radiation Work Permit. A reading of two (2) times the ambient background level will
require decontamination before leaving the area.

5.1.1.3 Permitted Area Exit Survey - Equipment
Heavy equipment working inside a Permitted Area will be surveyed by the RCT before leaving the
area. All surfaces in contact with soil will be scanned for beta surface activity with a Ludlum
Model 12 coupled to a Model 44-9 (or equivalent) as described in A&A Procedure 2.7. A reading
of two (2) times the ambient background level will require the equipment be decontaminated
and resurveyed before it leaves the Permitted Area.

Sections of the downhole drilling equipment will be sampled with a swipe between sampling
locations detect any removable activity on the surface of the tool string. The swipe samples will
be screened in the field with a Ludlum Model 12 coupled to a Model 43-5 alpha detector. A final
measurement of alpha and beta activity on the smear will be performed using a Ludlum 2929
coupled to a Ludlum 43-10-1 or a low-background alpha/beta counter such as a XLB-5.

5.1.1.4 Final Release Survey - Equipment
Equipment working inside a Permitted Area and equipment that might inadvertently contact
contaminated soil outside a cleared easement will be surveyed by the RCT before leaving Area 1.
All surfaces in contact with soil will be scanned for alpha and beta contamination with a Ludlum
Model 12 coupled to a Model 44-9 {or equivalent), and a Ludlum Model 12 coupled to a Model
44-5 (or equivalent) as described in A&A Procedure 2.7.
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Removable contamination will be sampled by swiping 100 cm? areas on parts of the equipment
that were in contact with soil surfaces as described in Procedure 3.6. These smear samples will
be counted with a Ludlum Model 29 coupled to a Ludlum 2929 coupled to a 43-10-1.

If contamination is found, the vehicle will be decontaminated until it meets final release
standards listed in Table 2. The equipment identification and the final results will be recorded
on the appropriate equipment release form from the A&A Procedures Manual and the
equipment will be unconditionally released from Area 1.

Table 2 Final Release Survey Limits for Equipment

Parameter Limit Meter Reading *
Fixed Alpha 100 dpm/100cm?, average 20 cpm Mo 12/Mo 43-5
(Ra-226 & Th-230) 300 dpm/100cm?, maximum 60 cpm Mo 12/Mo 43-5
Fixed Beta 5,000 dpm/100cm?, average 750 cpm Mo 12/Mo 44-9
(Unar & assoc. decay products) 15,000 dpm/100cm?, maximum 2250 cpm Mo 12/Mo 44-9
Removable Alpha 20 dpm/100cm?, average Na
Removable Beta 1,000 dpm/100cm?, average Na

2 Nominal values. Meter efficiencies will be reevaluated at the site.

5.1.2 Equipment Decontamination

All equipment (including but not limited to the drill rig) will be surveyed. If radioactive
contamination is detected, the equipment will be decontaminated. A phased approach to
decontamination will be employed to minimize the generation of solid waste and waste water.

5.1.2.1 Dry Decontamination

It is expected that any contamination will be associated with loose, removable dirt and mud that
may attach to the equipment’s surfaces during operations. If contamination is detected on
equipment after operations are completed in a Permitted Area, an attempt will be made to
decontaminate the equipment before moving to the next Permitted Area. Visual patches of dirt
and mud will be removed from the contaminated surfaces of the equipment using damp wipes,
brushes, and scrapers. Used decontamination supplies will be placed in marked containers or
bags. The remainder of material removed during dry decontamination will be placed in a
separate container with hard plastic or metal sides and staged for retrieval and sampling. Any
solid radioactive waste generated will be packaged and characterized for handling, then disposed
at a permitted facility. The equipment will be resurveyed and allowed to leave the next Permitted
Area if it meets the requirements described in Section 5.1.1.4.

5.1.2.2 Wet Decontamination of Equipment
If dry decontamination is not sufficient to meet release levels, the equipment will be moved to
the radiological decontamination pad. Contaminated surfaces will be scrubbed with brushes and
soapy water until they are visually clean. The equipment will be surveyed again for both alpha
and beta surface activity. If fixed or removable activity exceeding the release limits is found, the
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contaminated surface will be decontaminated using more aggressive methods such as pressure
washing or abrasive blasting until the release criteria are met.

5.1.2.3 Waste/Water Management
Water used to decontaminate equipment will be placed in marked holding tanks and/or drums,
sampled, and packaged and shipped to a licensed, managed disposal site.

Any solid radioactive waste generated will be packaged and characterized for shipping. This
material will be shipped to a managed disposal/treatment facilities that are permitted to receive
the waste.

5.1.2.4 Final Housekeeping Wash-down _
Because of the very high visibility of this sampling event, any equipment released from Area 1
will be washed with soap and water to remove visible dirt from its surfaces prior to its removal
from the project. This final housekeeping can be performed in an uncontrolled area and any
water generated from this final cleaning of previously released equipment will be considered
unimpacted.

5.1.3 Decontamination Pads

Two separate decontamination pads were constructed during Phase 1. A radiological
decontamination pad was constructed near PVC-38. This pad is used to decontaminate
equipment failing the free-release radiological requirements. A second pad is provided for
general cleaning of equipment that has not been exposed to RIM materials. This pad is close to
the fence near the entrance road to the OU-1 Area 1.

‘21|Page>




6 REPORTING

Field investigation activities and the findings from these efforts will be summarized in a stand-
alone Subsurface Investigation Summary Report.

The field data (boring logs, soil screening data, survey data, etc.) will be recorded on paper forms
and log books. These paper records will be maintained in a managed repository such as an office
or a climate controlled storage facility for future reference.

Analytical results will sent in electronic format from the {aboratory to Auxier & Associates.
Laboratory analytical data will be recorded digitally and maintained in a relational database. Full
Level 11l laboratory reports containing documentation of the analytical process, QA/QC data and
analytical instrument performance will be sent in electronic or paper format from the
laboratories to Auxier & Associates and EMSI. These analytical reports will include:

Copies of completed chain of custody forms,

Instrument calibration and/or instrument quality control records,
Results for blanks and spikes associated with the reported results,
Results for duplicates,

Sufficient documentation to reproduce calculated results from instrument
responses, and

* A case narrative describing the analytical process used to produce the published

results.

All of the laboratory data will be validated by examining the test results. The validation will allow
the data management team to evaluate the level of confidence that a reported result accurately
represents the concentration of an analyte in a sample. By validating the reported results,
validators can assess a laboratory’s performance, identify systematic errors, and judge the lab’s
degree of compliance with the quality assurance requirements of the project. The laboratory
reports and validation packets will be maintained at Auxier & Associates.

Information regarding the progress of the field work and sampling activities will be provided in
the monthly progress reports for West lake Landfill Operable Unit 1 (OU-1) prepared by EMSI.
Analytical reports will also be provided by EMSI as they are received in conjunction with submittal
of the monthly progress reports for OU-1.

FEIl will author a final report summarizing:

o Field preparations;

Boring locations and sample locations;

Lithology logs;

Analytical testing and validation results; and

A discussion on the feasibility of the thermal / isolation barrier alignment.
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7 ANTICIPATED PROJECT SCHEDULE

The field investigation activities are anticipated to begin after the GCPT investigation has been
concluded and be completed 2 months after initiation. Laboratory reports are expected to be
received one month after the completion of the Phase 2 investigation. The investigation
summary report is anticipated to be complete and ready for submittal to the EPA one month
after the analytical results are received. Please note the schedule will be dependent upon the
sonic rig availability.

23| Page




8 REFERENCES

Auxier 2012 “Survey Procedures Manual, for Radiological Survey Activities.” Auxier &
Associates, Knoxville TN., 1995. Last revised 2012.

Engineering Management Support, Inc. (EMSI), 2010b Supplemental Feasibility Study West Lake
Landfill OU-1, DRAFT, July 23.

EMSI, 2006, Feasibility Study Report, West Lake Landfill Operable Unit 1, May 8.
EMSI, 2000, Remedial Investigation Report, West Lake Landfill Operable Unit 1, April 10.

Feezor Engineering, Inc., 2013 “Bridgeton Landfill - West Lake Landfill Gamma Cone Penetration
Test (GCPT) Work Plan Revision 2” prepared by Feezor Engineering, Inc., P.J. Carey and
Associates, Engineering Management Support, Inc., and Auxier and Associates, Inc.

McLaren/Hart, 1996, Soil Boring/Surface Sample Investigation Report, West Lake Landfill
Radiological Areas 1 and 2, Bridgeton, Missouri

24|Page



FFFFFFF




LP: 6/27/2013 11:02 AM

P:\2013\ 130-484\ —CADD\ Dwg \ SolidWaste\ 131178~-Figure_ 1.dwgfFACILITY MAP{ LS:(6/27/2013 - ccolthorp) —

NORTH

WEST LAKE
ou1(2)

DISPOSAL

AREA

CLOSED
DEMOLITION
LANDFILL

TRANSFER
DISPOSAL ST

NEW 316 K
LEACHATE
TANK

EXISTING LEACHATE TANK

GATE

REFERENCE

1. AERIAL IMAGERY PROVIDED BY EAST WEST GATEWAY COORDINATING
COUNCIL OF MISSOURI AND ILLINOIS, COLLECTED IN LATE FEBRUARY
AND EARLY MARCH OF 2012.

2. BOUNDARY INFORMATION PROVIDED BY SHERBUT—-CARSON &

PERIMETER BOUNDARY LINE

LANDFILL OFFICE

MAIN GATED ENTRANCE

APPROXIMATE EXTENT OF RADIOLOGICALLY IMPACT
MATERIAL (PROVIDED BY EMSI)

Y WEST
LAKE OU1(1)

. DISPOSAL

430 AREA

LANDFILL GAS FLARE AREA

NECK”™ AREA BETWEEN NORTH
AND SOUTH QUARRY AREAS

ASSOCIATES, P.C. DRAWING NAME-1111 LEASE EXHIBIT.DWG RECEIVED SCALE IN FEET
ON 03/04/2013 ™ ™ ——
0 1000 2000
BRIDGETON LANDFILL, LLC
13570 ST. CHARLES ROCK ROAD
BRIDGETON, MISSOURI
FACILITY MAP

DRAWN BY: MSP |CHECKED BY: MRB |APPROVED BY: DRAFT [FIGURE NO.:
DATE: JUN. 2013 |DWG SCALE: 1"=1000'| PROJECT NO: 131-178.0001










APPENDIX A

A&A - Procedure 2.1 (2)



1.0

2.0

3.0

Procedure 2.1

Effective Date: 02/07/97
Revision No: 2

Page 1l of 5

PROCEDURE 2.1

INSTRUMENTATION: CALIBRATION & QUALITY CONTROL

PURPOSE

1.1 To describe the general approach to calibration and quality control checks of
survey instruments.

RESPONSIBILITIES
2.1  The Site Survey Manager is responmble for assuring that this procedure is
implemented. .

2.2  Survey team members are responsible for following this procedure.
PROCEDURE
3.1 Calibration

3.1.1 Instruments to be used for quantitative measurements are source calibrated -
a minimum of every twelve months; more frequent calibration may be ‘
necessary for some projects or applications to satisfy requirements of the
responsible regulatory agency or following repair of the instrument.
Exception: A properly calibrated Pressurized Ionization Chamber may be
used as a secondary standard to calibrate response of a gamma detector,
relative to true exposure rate (refer to Procedure 2.5).

3.1.2 Calibration is to be performed with standards traceable to the National
Institute of Standards and Technology (NIST) or other industry recognized
standards organizations.

3.1.3 Records will be maintained for each detector and readout instrument,
detailing the calibration and maintenance history. Originals of calibration
records are to be maintained at the Knoxville, Tennessee facility; however,
copies should accompany instruments to the field measurement location.

Calibration will be performed by the instrument manufacturer or other
outside organization. A&A will provide directions/specifications for
calibration by outside agencies. An exception to manufacturer calibration
is calibration of gamma detectors, using a pressurized ionization chamber
(see Procedure 2.5). Calibration for response of surface contamination
monitors to radionuclides or radionuclide mixtures for which commercial
calibration services are not available or practical may necessitate in-house
determination of source response or theoretical calculation of response,
based on estimated parameters, e.g., from draft NUREG-1507. If in-house
calibration is performed, detailed procedures will be developed, approved
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by the Field Survey Resources Committee, and placed in the appropriate
project file.

Instruments, such as a pressurized ionization chamber, may be calibrated
as a detector/readout combination; if calibrated in this manner,
quantitative measurements are made only with the components and
parameters for which the combination was calibrated.

Detectors and readouts, which are individual pieces of equipment, are
usually calibrated separately; however, a calibrated detector may be used
with various calibrated readout instruments, even if a specific source
calibration of the combination has not been performed. To enable such
use, the baseline response of the calibrated detector to a designated check
source is determined immediately after return of the detector from
calibration, using a readout instrument (for which the calibration is also
current) with the operating parameters, e.g., high voltage and threshold
(input discriminator), set according to those parameters at which the
detector was calibrated.

Where possible, for an analog readout instrument, select a scale on which
the source will provide a reading of between half- and full-scale; for an
integrating digital readout instrument select a count time which will result
in accumulation of at least 10,000 counts. Determine and record on the
appropriate form, the gross and net instrument response on the Baseline
Response record form. For instruments that will be operated in the scaler
mode, repeat the determination ten times and calculate the average; one
reading is recorded for instruments to be operated in the ratemeter mode.
A range of + 20 % of that response to the designated source is established
as the criterion for evaluating acceptance of other readouts (with properly
set operating parameters) with that detector. Each detector/readout
combination, which satisfies the acceptance criterion for the designated
baseline check source may be assumed to be responding with the
efficiency established for the detector. This record is filed with other
detector response, calibration, and maintenance information.

3.2 Quality Control Check

3.2.1 Equipment
3.2.1.1 Instrument (detector and/or readout)
3.2.1.2 Cables
3.2.1.3 Check source
3.2.1.4 Pulse generator (Ludlum Measurements, Inc. Model 500)
3.2.1.5 Calibration documents
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3.2.1.6 Forms for Baseline Detector Response and Instrument QC Check
3.2.2 Procedure

3.2.2.1 This procedure is applicable to all field survey instruments.

3.2.2.2 Quality control checks are performed prior to sending
instruments to the field, at the beginning and end of each day of
data acquisition, upon return of the instrument from a field
assignment, at any time instrument factors (batteries, cables,
operating parameters, etc.) which could effect the instrument
response are altered, and whenever the performance of an
instrument is in question.

3.2.2.3 Assure that the baseline response has been established, that the
response to the check source has been determined, and that the
response was satisfactory (refer to Step 3.1.6).

3.2.2.4 All equipment associated with instrument operation (e.g., tubing,
flow meters, collimators, headphones, etc.) should be in place when
testing response to assure proper operation of the complete system.

3.2.2.5 Turn the instrument on and check batteries. Record result on
Instrument QC check form; replace batteries and repeat test, if
necessary.

3.2.2.6 Check high voltage, threshold, and other operating parameters;
record values and, if necessary, adjust parameters to
predetermined values and repeat checks. For some instruments it
will be necessary to use the Ludlum Pulse Generator to
determine and adjust the operating parameters.
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3.2.2.7 Determine and record the background response. The site-
specific background will be determined at each site at a location
selected by the Site Survey Manager to have low and consistent
background levels. Typical background instrument responses are

as follows:
Instrument | Background Response
Ludlum Model 19 5to 15 uR/h
Bicron microrem 3 to 10 prem/h
Ludlum 44-2 1,000 to 4,000 counts/min
Ludlum 44-9 to 60 counts/min

3.2.2.8 Place the baseline check source in contact with the detector and
determine and record the analog or integrated digital response, as
appropriate. Calculate the net response and compare with the
previously established acceptable baseline response range. If the
source falls within that range, the instrument may be considered
to be operating properly. If the response does not fall within the
acceptable range, the instrument should not be used for
quantitative measurements unless a thorough evaluation justifies
otherwise.

3.2.2.9 If the instrument response to the baseline source is acceptable,
select a QC check source and place the appropriate surface in
contact with the designated location on the detector or
instrument. Turn on the audible output to confirm its operation.

3.2.2.10 Where possible, for an analog readout instrument, select a scale
on which the QC check source will provide a reading of between
half- and full-scale; for an integrating digital readout instrument
select a count time which will result in accumulation of at least
10,000 counts. Determine and record the gross and net
instrument response on the appropriate form. For instruments
that will be operated in the scaler mode, repeat the determination
ten times and calculate the average; one reading is recorded for
instrument to be operated in the ratemeter mode. Calculate and
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enter the range of acceptable instrument response as the average
+ 20%.

To check response of the instrument, relative to the
predetermined acceptable QC response range, place the source
at the designated source test position and determine and record
the analog or integrated digital response, as appropriate.
Calculate the net response and compare with the previously
established acceptable response range. If the source falls with
that range, the instrument may be considered to be operating
properly. If the response does not fall within the acceptable
range, data recorded since the previous acceptable test should be
considered questionable, and not used for quantitative purposes,
unless a thorough evaluation justifies otherwise
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PROCEDURE 3.3
SOIL SAMPLING

1.0 PURPOSE _
To describe the procedures for collecting soil samples.

2.0  RESPONSIBILITIES

2.1 The Site Survey Manager is responsible for assuring that this procedure is
implemented.

2.2 Survey team members are responsible for following this procedure.

3.0 EQUIPMENT
3.1 Digging implement: garden trowel, shovel, spoons, post-hole digger, etc

3.2 Special sampling apparatus (cup cutter, shelby tube, metal or plastic tube, etc.) as’
required

3.3 Dirilling equipment: drilling rig, portable motorized auger, manual auger
3.4  Subsurface sampling apparatus: split-spoon sampler, shelby tube sampler
3.5 Sample containers

3.6 Tape

3.7  Indelible pen

3.8  Labels and security seals

3.9  Equipment cleaning supplies, as appropriate

3.10 Record forms and/or logbook
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PROCEDURE

4.1

4.2

NOTE: Typically, soil contamination criteria for radionuclides are applicable to
the average concentration in 15 cm layers of soil, therefore, the sampling
protocols described here are based on sampling 15 cm increments. The method
used to sample soil will depend on the specific application and objective.
Therefore, several techniques are described in this procedure and selection will be
on a site-specific basis. Special situations (e.g., evaluating trends or airborne
deposition, determining near-surface contamination profiles, and measuring
non-radiological contaminants, necessitate special sampling procedures. These
special situations are evaluated and incorporated into site specific survey plans as
the need arises.

Direct surface and 1 meter gamma radiation measurements may be performed at
each location before initiating sampling. This will identify the presence of gross
radionuclide contamination that will require special handling and equipment
cleanup procedures. If contamination is suspected, a beta-gamma "open" and
"closed" measurement may also be desired before sampling begins.

Surface Soil

4.2.1 Loosen the soil at the selected sampling location to a depth of 15 cm,
using a trowel or other digging implement.

4.2.2 Remove large rocks, vegetation, and foreign objects (these items may also
be collected as separate samples, if appropriate).

4.2.3 Place approximately 1 kg of this soil into the sample container. If it is not
possible to reach a depth of 15 cm using a hand tool (i.e. trowel or shovel)
1 kilogram of soil should be collected from the accessible depth. The
actual depth should be recorded on the sample container and the
appropriate record form.

4.2.4 Seal the bag using a twist-tie, cap, and tape the cap in place (or tie the
sample bag strings).

4.2.5 Label and secure the sample container in accordance with Procedures 3.7
and 3.8. Record pertinent information on the Chain-of-Custody Form.

4.2.6 Record sample identification, location, and other pertinent data on
appropriate record forms, maps, drawings, and/or site logbook.

4.2.7 Ifthe location has been identified as having elevated activity, a
"~ measurement should be obtained after the sample is collected to determine
the possibility of contamination at a depth greater than 15 centimeters. If
a subsurface sample is deemed necessary, refer to the appropriate section
below. -

4.2.8 Clean sampling tools, as necessary, according to the procedure in the
Quality Assurance Plan, before proceeding with further sampling.
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4.3 - Subsurface Soil (Option 1)

4.3.1 Procedure applicable to depths of approximately 3 m when boreholes or
trenches have been dug and remain uncollapsed or do not contain water.

4.3.2 When direct radiation measurements are required (surface and borehole
logging) they are to be performed prior to sample collection in order to
identify the presence of gross radionuclide contamination requiring special
handling or cleanup (see the Quality Assurance Plan and/or Health and
Safety Plan). If borehole logging is to be done it should be completed
before sampling begins (see Procedure 2.6).

4.3.3 Place a plastic bag liner into the downhole sampler and secure with a large
rubber band.

4.3.4 Lower the sampling tool to the desired depth in the borehole or trench.

4.3.5 Scrape the inside borehole or trench wall with the toothed edge of the tool
until approximately 1 kg of sample is collected.

4.3.6 Transfer the plastic bag and sample into the container.

4.3.7 Seal the bag using a twist-tie, cap, and tape the cap in place (or tie sample
bag ties).

4.3.8 Label and secure the sample container in accordance with Procedures 3.7
and 3.8. Record pertinent information on the Chain-of-Custody Form.

4.3.9 Record sample identification, location, depth, and other pertinent data on
the appropriate record forms, map, drawing, and/or site logbook.

4.3.10 Clean sampling tools, as necessary, in accordance with instructions in the
Quality Assurance Plan, before proceeding with further sample collection.

4.4  Fixed Geometry and Subsurface Soil (Option 2)

4.4.1 This procedure is appropriate for sampling at depths exceeding 3 m, in
boreholes where walls do not remain intact or that fill with water and in
situations where it is necessary to retain the orientation of the sample. An
example where the latter may be the case, would be when it was necessary
to analyze segmented aliquots to determine radionuclide concentrations as
a function of depth. This approach could incorporate surface sampling as
well as subsurface sampling.

4.42 If necessary, drill the borehole to the desired sampling depth using an
auger.

4.4.3 Dirive a split-spoon, shelby tube, or similar design sample collector
through the specified sampling depth.
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Withdraw the collecting device; the collected core may be removed at this
time.

If the collected core is removed, place the entire core, or a portion of the
core, into a sample container. The core may be split into multiple
segments, representing different sampling depths. If the core is to remain
in the sampling device, the ends are sealed and the orientation noted.

Label and secure the sample container in accordance with Procedures 3.7
and 3.8. Record pertinent information on the Chain-of-Custody Form.

Record sample identification, location, depth, and other pertinent data on
the appropriate record forms, map, drawing, and/or site logbook.

Monitor the sample hole to determine activity level. If the activity level is
elevated, it may be desirable to repeat items 4.4.1- 4.4.6. If the activity
level has dropped to background, record the measurement and monitor the
area, including personnel and equipment, to determine the extent of
decontamination that may be necessary.

Clean sampling tools, as necessary, in accordance with instructions in the
Quality Assurance Plan, before proceeding with further sample collection.
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PROCEDURE 3.8
SAMPLE CHAIN-OF-CUSTODY

1.0 PURPOSE
To provide a method for sample chain-of-custody.
2.0  RESPONSIBILITIES

2.1 The Site Survey Manager is responsible for assuring that this procedure is
implemented.

2.2 Survey team members are responsible for following this procedure.
3.0 PROCEDURE

Chain-of-custody is initiated upon collection (or receipt) of samples and continues until
samples are transferred to another organization or are disposed. An acceptable chain-of-
custody is maintained when the sample is under direct surveillance by the assigned
individual; the sample is maintained in a tamper-free container; or the sample is within a
controlled-access facility. The chain-of-custody is recorded on a standardized A&A form
(see Appendix A) or a form provided by another organization, such as an analytical
laboratory or another sampling agency.

3.1 Field Procedures

3.1.1 An individual present during sample collection is designated as the sample
custodian and is responsible for maintaining surveillance of the sample
until the custody of that sample is transferred to another party. Samples
must, at all times, be in the possession and under the direct surveillance of
the sample custodian, or secured in a locked vehicle, building, or
container. The sample custodian initiates a chain-of-custody form, daily,
for all samples collected or received on that day.
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Samples may be listed on the form as an individual entry or group of
samples having common characteristics and originating from the same site
may be recorded as a single entry, provided information describing each
sample in the group (e.g. a completed field data form) is attached to or
referenced on the custody form.

If sample custody is to be transferred (relinquished), the container and its
contents are inspected by the individual accepting custody to assure that
tampering has not occurred and custody has therefore been maintained. If
evidence of tampering is observed or if any deviations or problems are
noted, a notation must be provided on the form by the individual accepting
custody. The sample collector must sign the first "Relinquished by" block
and the receiver must complete the first "Received by" block.

If sample custody will not be assured under one of the conditions in item
3.0 above, a security seal is placed on the container of the samples. A
security seal is a wire, tape, or other such item, which is uniquely
identified (numbered), and can be affixed to a package in a manner as to
require damaging the seal if the package is opened. Damage to the seal
thereby alerts the recipient of a package to the possibility of tampering
with the contents. The number of the seal is entered onto the Chain-of-
Custody form. Samples, which are under security seals, do not have to be
maintained in a secure area; however, precautions should be taken to
restrict sample access to authorized individuals.

The original of the chain-of-custody form must contain all signatures and
other pertinent records regarding custody. Therefore the original is
retained in the possession of the individual who has custody.

As long as samples remain in custody of the sampler, both copies of the
chain-of-custody form are to accompany the samples. If custody is
transferred to another individual and the control requirements in item 3.0
above are not satisfied, the duplicate copy of the form is packaged with the
samples and the original remains with the individual having custody.

Samples collected by other organizations and provided to A&A personnel
will have chain-of-custody initiated for them by the individual receiving
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the samples. When the organization has an established chain-of-custody in
place, a copy of the form will be attached to the A&A form.

3.2  Sample Transport

3.2.1 Samples must comply with regulations of the Department of
Transportation, if they are to be transported over or through publicly
accessible transport routes. The Health and Safety Plan describes the
procedure for assuring compliance with this requirement.

3.2.2 Unsealed samples may be transported by a vehicle controlled by the
person having custody of the samples, or in that person's hand carried
baggage. :

3.2.3 Transport by mail, checked baggage, common carrier, or other mode not
controlled by the sample custodian of record, requires that security
seals be used.

3.2.3 The method of transport is to be identified on the original chain-of-
custody record. If inner containers are sealed, additional seals on outer
packaging are not required.

33 Samples sent to other organizations

3.3.1 The custodian will sign the "Relinquished by" space and the original
form will be packed with the samples.

3.3.2 Receiving organizations will be requested to check the container and its
contents for signs of tampering and note any deficiencies in the
"Comments" portion of the form.

3.3.3 When samples will not be returned to A&A, the receiving organization
will be asked to return the original of the form. The form will be provided
to the Project Manager, for inclusion with the project records.
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3.3.4 If samples will be returned to A& A, the receiving organization will be

asked to sign the "Relinquished by" space and pack the form with the
samples for return shipment. Upon receipt, the samples and form will be
provided to the Project Manager, who will sign the "Received" space and
place a copy in the project file.
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3.2.3 Instrument cables
3.2.4 Check sources
3.2.5 Record Forms and/or field logbook

Quality Control Check

Assemble instrument, turn on, check battery, and adjust high voltage and

threshold, if necessary. Check background and source responses
following Procedure 2.1.

Surface Scanning

3.4.1 Headphones or other audible signal operating modes are used for
scanning.

3.4.2 Set the instrument response for "FAST", response where possible.

3.4.3 Pass the detector slowly over the surface. The detector should be kept as
close to the surface as conditions allow. The speed of detector movement
will vary depending upon the radionuclide of concemn and the experience
of the surveyor. While scanning for alpha or beta activity, the detector is
typically moved about one detector width per second.

3.4.3 Note increases in count rate as indicated by the audible meter output.
Identifiable increases in the audible response suggest possible
contamination and should be resurveyed at a slower rate to confirm
findings.

Personnel Monitoring

3.5.1 When monitoring for skin or clothing contamination, give particular
attention to the hands, shoes, pant and shirt cuffs, knees, and other
surfaces which have a high likelihood of contamination.

3.5.2 If there is detectable contamination, it should be removed as directed by
the Health and Safety Committee (HSC) Chairperson. Decontamination
guidance will be provided in the Survey Work Plan. The Site Safety
Officer will implement decontamination or other contamination control
actions at the project site.

Equipment Monitoring
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3.6.1 For equipment surveys, attention should be given to monitoring cracks,
openings, joints, and other areas where contamination might accumulate.

3.6.2 Measure levels of total and removable surface contamination (see
Procedures 2.3 and 3.6) at locations of elevated direct radiation identified
by the scan and at additional representative surface locations.

3.6.3 Acceptable surface contamination levels will be established on a project-
specific basis, with details, including decontamination instructions,

provided in the Survey Work Plan.

3.7  Document results of contamination surveys in field records
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PROCEDURE 2.3
DIRECT RADIATION MEASUREMENT

PURPOSE

1.1 To describe the method for measuring total alpha and beta radiation levels on
equipment and building surfaces.

RESPONSIBILITIES

2.1 The Site Survey Manager is responsible for assuring that this procedure is
implemented.

2.2 Survey team members are responsible for following this procedure.
PROCEDURE
3.1 Equipment

3.1.1 Ratemeter-scaler: Model 3, Model 2220 or 2221, Ludlum Instrument
Corporation; or equivalent

3.1.2 Detector: Selected detectors are listed below: Equivalent detectors are
also acceptable

Activity | Detector Type Model

alpha ZnS scintillator | Ludlum 43-1 or 43-5, Eberline AC3-7 or AC3-8

gas proportional | Ludlum 43-68

beta Geiger-Mueller | Ludlum 44-9, Eberline HP-260

gas proportional | Ludlum 43-68

3.1.3 Cables

3.1.4 Check source

3.1.5 Record forms
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3.2 Quality Control Check

321

Assemble instrument, turn on, check battery, and adjust high voltage
and threshold, if necessary. Check background and check source
responses. ‘Follow the procedures described in Procedure 2.1.

33 Direct Measurement

3.3.1

332

When applicable, team members performing instrument checks will
calculate the average and maximum "field action levels" for instrument
combination based on the specific site criteria and background.

Action level (cpm) = [site criteria (dpm/100 cm®) x Ex G x T} + B
T = count time (minutes)

E = operating efficiency (counts/disintegration)
G = geometry (total detector area (cm’)/100)

Total Area Active Area
43-5 detector area = 80 cm? 60 cm’
43-] detector area = 80 cm’ 50 cm’
43-68 detector area = 126 cm? 100 cm
44-9 detector area = 20 cm? 15.5 cm?
HP-260 detector area = 20 cm® 15.5 cm?

B = background (cpm)

A field count at or above this value indicates that further investigation
in this location is necessary.

NOTE: For a particular site, the action level may be established as any

activity exceeding background.

Select an appropriate counting time. A counting time is desired which
will achieve a minimum detectable activity (see Procedure 4.2) value
less than 50% of the applicable criteria. For most radionuclides a
1-minute count, using the instruments listed above, is adequate to
achieve this sensitivity. For radionuclides having guidelines of 5000
dpm/100 cm’, average and 15,000 dpm/100 cm2, maximum, 0.5 minute
counting times may be acceptable.
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Place the detector face in contact with the surface to be surveyed. The
detector face is typically constructed of a very thin and fragile material,
so care must be exercised to avoid damage by rough surfaces or sharp
objects. (Scans should have been performed, prior to this point, to
identify representative locations and locations of elevated direct surface
radiation for measurement.)

Set the meter timer switch, press the count-reset button, and accumulate
the count events until the meter display indicates that the count cycle is
complete.

Record the count and time on the appropriate record form.

If the location has a surface activity level above background, the area
around the measurement locations should be scanned to determine the
homogeneity of the measured activity level in the area. Dimensions and
activity levels of inhomogeneities should be documented on the
appropriate record form.

The surface activity may be calculated according to Procedure 4.3.
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PROCEDURE 3.6
REMOVABLE ACTIVITY SAMPLING

PURPOSE

1.1 To provide guidelines for measuring removable alpha and beta radioactivity on
equipment and building surfaces.

RESPONSIBILITIES

2.1 The Site Survey Manager is responsible for assuring this procedure is
implemented.

22 Survey team members are responsible for following this procedure.
PROCEDURE
3.1 Equipment and Materials

3.1.1 Smears, Mazlin wipes, filter papers (like Whatman 47 mm dia. glass fiber)
or equivalent

3.1.2 Glassine or paper envelopes
3.1.3 Record forms
3.1.4 Counting equipment
3.2 Sample Collection
NOTE: Direct measurements will be completed before a smear sample is taken.

3.2.1 Grasp the smear (filter) paper by the edge, between the thumb and index
finger.

3.2.2 Applying moderate pressure with two or threg fingers, wipe the numbered
side of the paper over approximately 100 cm” of the surface.

3.2.3 Place the filter in an envelope.
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Record the smear number, site, date, location of the smear, and name of
sample collector on the envelope.

Label and secure in accordance with Procedures 3.7 and 3.8. Record
pertinent information on the Chain-of-Custody Form.

If the direct measurement was elevated, the smear should be monitored
(procedures 2.2 and 2.3) to determine whether contaminated material was
transferred to the smear. If an activity level greater than 250 cpm is
detected, the smear envelope should be marked as such.

NOTE: Smears having activity levels greater than 2500 cpm should be
counted using field instrumentation. Decisions regarding further analyses
and method of disposal of contaminated smears will be made by the PM
and SSM on a case-by-case basis.

Field Sample Measurement

3.3.1

332

333

334

If the object of the survey is to determine if radon or thoron daughter
products or other short half-life radionuclides are present, the smears
should be counted within 1-2 hours before significant decay of short-lived
radionuclides has occurred.

If necessary, smears can be counted in the field using portable
instrumentation (see Procedure 2.3).

Record count and counting time data on the appropriate record form.
Subtract the background count (determined by counting blank or unused

smear) and convert net count to dpm/100 cm®, using proper time and
detector efficiency values.

DPM NETCOUNT
10cm’ COUNT ] ,
TIME(MIN )* EFFICIENCY *{ ————— |* OTHERMODIFIYINGFACTORS
(MIN) ( DISINTEGRATION





